Message

From: Williams, Jacqueline [williams.jacqueliner@epa.gov]

Sent: 9/3/2020 4:20:19 PM

To: Robb, John [robb.john@epa.gov]; Haye, Kellee [haye.kellee@epa.gov]
cC: Wagner, Christine [Wagner.Christine@epa.gov]

Subject: FW: Shiloh Church Road - Request for ERRS Mod to TO 0467

Attachments: 9-2-20-Shiloh Church Road Site-TO-Amendment-SOW.docx; 2020-09-02_Shiloh Ceiling Increase_IGCE_ERRS.xIsx

Importance: High
i

Just wanted to give you a heads-up. I'm rushing the PR thru EAS approval route bacause the
OSC would like to have the Contractor on-scene on Tuesday, September 8™, 1 know Monday is
the holiday and not sure i you guys are working tomorrow, T hope to get the PR L0 vou guys
within the hour for processing. Please let me know if you have any qusastions. As always, thanks
for your helpl &

Thanks,
lac

Jackie Williams

Removal Budget Coordinator &

Deputy Project Officer - ERRS Contracts
Us EPA - Region 11T

Praparedness and Support Branch (3HS33)
1650 Arch Street

Philadelphia, PA 19103

215-814-3248

215-814-3254 (fax}

witliams jacgualinerd@epa.gov

From: Wagner, Christine <Wagner.Christine@epa.gov>

Sent: Wednesday, September 02, 2020 7:18 PM

To: Williams, Jacqueline <williams.jacqueliner@epa.gov>

Cc: McCauley, Joanna <McCauley.Joanna@epa.gov>

Subject: Shiloh Church Road - Request for ERRS Mod to TO 0467
Hi Jackie,

Aftached are a SOW and IGCE for an ERRS TO Amendment for Shiloh Church Road
Contract: EP-S4-17-03 (ER)

Please amend the TO for $1,600,000
Amend due date to 3/31/21

I have already submitted the signed ceiling increase which supports this request.
Please contact me with any questions

Thank you
Chris
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